COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 07/ 2017

ESTI MATE SUMVARY 14: 09: 55
CONTI D: C21609 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 21609- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI VE ALLOW 25 WORK DAYS
US 6 EMERGENCY REPAIR G- 23- AV PERCENT TI ME: 80. 00 ORI G TI ME ALLOW 25 WORK DAYS
PROJECT NO CD061- 088
US 6 EMERGENCY REPAIR G- 23- AV
NAVE OF ROAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTCR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 07/ 2017 DATE TI ME STARTED 11/28/2016
14290 H LLTOP RD. DATE LET 10/ 28/ 2016 DATE WORK BEGAN  11/28/2016
DATE AWARDED 11/ 10/ 2016 DATE TI ME STOPPED 04/ 06/ 2017
DATE CONTRACT EXECUTED 11/ 17/ 2016 DATE ACCEPTED 04/ 06/ 2017
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 11/ 28/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 542, 328. 45 PARTI Cl PATI NG $ 700. 00 $ 0.00
AWARD PRQJECT AM: $ 431, 833. 00 NON- PARTI CI PATI NG 541, 628. 45 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 542, 328. 45 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 542, 328. 45 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 6, 477. 50
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 542, 328. 45 6, 477. 50
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 542, 328. 45 6, 477. 50
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 6, 477. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21609 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21609-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: 00061- 088 ESTI MATE NO 0005 14: 09: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00220 Renoval of Asphalt Mat 157. 000 157. 000
Sy 0. 000 0. 00
30. 00000 157. 000 4,710. 00
0010 203-00060 Enbanknent Material (Conplete In Place) 250. 000 250. 000
(9 0. 000 0. 00
35. 00000 250. 000 8, 750. 00
0015 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0020 203-01597 Pot hol i ng 12. 500 12.500
HOUR 0. 000 0. 00
200. 00000 12. 500 2, 500. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0030 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0035 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0040 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0.00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 11. 000 11. 000
HOUR 0. 000 0. 00
125. 00000 11. 000 1,375.00
0055 208- 00207 Erosi on Control Management 0. 000 0. 000
DAY 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21609-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: C0061- 088 ESTI MATE NO 0005 14: 09: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 700 0. 700
ACRE 0. 000 0. 00
2, 000. 00000 0. 700 1, 400. 00
0065 212-00032 Soi | Condi tioning 0. 600 0. 600
ACRE 0. 000 0. 00
2,500. 00000 0. 600 1, 500. 00
0070 213-00013 Spray-on Mil ch Bl anket 1, 750. 000 1, 750. 000
LB 0. 000 0. 00
1. 00000 1, 750. 000 1, 750. 00
0075 304- 06000 Aggregate Base Course (Cl ass 6) 50. 300 50. 300
TON 0. 000 0. 00
75. 00000 50. 300 3,772.50
0080 304- 07009 Aggregat e Base Course (O ass 7) (Special) 57.510 57.510
TON 0. 000 0. 00
45. 00000 57.510 2,587.95
0085 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0092 412-00805 Conc Pvnt (8 In) (Fast Track) Concrete Pavnment 157. 000 157. 000
SY 0. 000 0. 00
91. 00000 157. 000 14, 287. 00
0095 612-00003 *Del i neator (Type II1) 12. 000 12. 000
EACH 0. 000 0. 00
50. 00000 12. 000 600. 00
0100 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0105 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
81, 500. 00000 1. 000 81, 500. 00



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21609- BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: C0061- 088 ESTI MATE NO 0005 14: 09: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0115 627-00001 *Pavenent Marking Paint 0. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0116 627-00011 Pvnt Mg Paint (Waterborne) Detour Pvnt Marking 75. 000 75. 000
GAL 0. 000 0. 00
100. 00000 75. 000 7,500. 00
0120 627-00005 *Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
600. 00000 0. 000 0. 00
0125 630- 00000 *Fl aggi ng 432. 000 432. 000
HOUR 0. 000 0. 00
21. 00000 432. 000 9, 072.00
0130 630- 00007 *Traffic Control Inspection 20. 000 20. 000
DAY 0. 000 0. 00
900. 00000 20. 000 18, 000. 00
0135 630-00012 *Traffic Control Managenent 35. 000 35. 000
DAY 0. 000 0. 00
1, 200. 00000 35. 000 42, 000. 00
0140 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 11. 000
EACH 0. 000 0. 00
120. 00000 11. 000 1, 320. 00
0150 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0155 630-80341 *Construction Traffic Sign (Panel Size A) 228. 000 228. 000
EACH 0. 000 0. 00
120. 00000 228. 000 27, 360. 00



CONTI D C21609 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21609-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: C0061- 088 ESTI MATE NO 0005 14:09: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 34. 000
EACH 0. 000 0. 00
12. 00000 34. 000 408. 00
0165 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
120. 00000 4.000 480. 00
0170 630- 80360 *Drum Channel i zi ng Devi ce 137. 000 137. 000
EACH 0. 000 0. 00
120. 00000 137. 000 16, 440. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 1. 000 1. 000
EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
0180 630-80370 Concrete Barrier (Tenporary) 180. 000 180. 000
LF 0. 000 0. 00
35. 00000 180. 000 6, 300. 00
0185 630-80380 *Traffic Cone 103. 000 103. 000
EACH 0. 000 0. 00
2.00000 103. 000 206. 00
0190 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0195 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 264,038.45 $ 0.00% 264, 038. 45




CONTI D C21609 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21609-BI D ESTI MATE RUN 08/ 07/ 2017
PRQJECT: 00061- 088 ESTI MATE NO 0005 14: 09: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0210 202- 00035 Renoval of Pipe 206. 000 206. 000
LF 0. 000 0. 00
45. 00000 206. 000 9, 270. 00
0215 203-00100 Mick Excavation 280. 000 280. 000
CY 0. 000 0. 00
70. 00000 280. 000 19, 600. 00
0220 206- 00000 Structure Excavation 206. 000 206. 000
CY 0. 000 0. 00
35. 00000 206. 000 7,210. 00
0221 206- 00065 Str Bkfl (FlowFill) FlowFill 263. 000 263. 000
CY 0. 000 0. 00
120. 00000 263. 000 31, 560. 00
0225 206- 00100 Structure Backfill (dass 1) 268. 000 268. 000
CY 0. 000 0. 00
50. 00000 268. 000 13, 400. 00
0230 601- 03030 Concrete Cass D (Box Cul vert) 56. 000 56. 000
CY 0. 000 0. 00
650. 00000 56. 000 36, 400. 00
0235 602-00020 Rei nforcing Steel (Epoxy Coated) 2,825. 000 2,825. 000
LB 0. 000 0. 00
2. 00000 2,825. 000 5, 650. 00
0240 603-71208 *12x8 Foot Concrete Box Cul vert (Precast) 103. 000 103. 000
LF 0. 000 0. 00
1, 500. 00000 103. 000 154, 500. 00
CAT 0300 CURRENT AMI $ 277,590.00 $ 0.00% 277,590. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
700. 00000 1. 000 700. 00
CAT 0400 CURRENT AMI  $ 700.00 $ 0.00$ 700. 00

PRQJIECT TOTAL CURRENT AMI  $ 542,328.45 $

o

.00$ 542, 328. 45



